



City of Charlotte
111 E. Lawrence Ave.
Charlotte, MI 48813
Ph: (517) 543-2750 Fx: (517) 543-8845

CHANGE ORDER APPROVAL REQUEST N. Clinton Street Railroad Bore

Date: 1/19/17

CHANGE ORDER #: 1

Phase	Contractor	Change Description	Amount
#	Name	Desc	
	Wards Excavating, LLC	Railroad Insurance	\$4,750.00
		Railroad Flagman	\$6,000.00
		Railroad Cable Locate	\$350.00
		Additional excavation and main for proper valve placement; utility conflicts.	\$4,120.50
TOTAL:			<u>\$15,220.50</u>

Change Requested By:

- ☐ CITY MANAGER ☐ OWNER'S REP
☒ DEPARTMENT HEAD ☐ CONTRACTOR ☐ OTHER:

Reason For Change:

- ☒ ADDITIONAL SCOPE OF WORK ☐ CONSTRUCTABILITY ☐ DESIGN ERROR
☐ JOB SITE CONDITION
☒ OTHER: Conditions/costs of permit were not known at contract time.

Schedule Adjustment:

This change order will extend the project completion by approximately:

- ☐ () WORKING DAYS ☒ NO ADJUSTMENT FORESEEN ☐ TO BE DETERMINED

APPROVALS:

(Owner/Facility Engineer) Date

(Contractor) Date



A section of the 1936 watermain removed in the railroad right-of-way. The holes punched through by the foreman just stepping on the pipe.