



# Contract Administration

## G701 Change Order

(Instructions on the reverse side)

Distribution List:  
 Owner   X    
 Architect   X    
 Contractor   X    
 Field \_\_\_\_\_  
 Other \_\_\_\_\_

**PROJECT** (Name and address):  
 East Lawrence Pocket Park  
 108 & 110 East Lawrence Avenue  
 Charlotte, Michigan 48813

**CHANGE ORDER NUMBER:** 3

**DATE:** 11 June 2019

**TO CONTRACTOR** (Name and address):  
 Moore Trosper Construction Company  
 4224 Keller Road  
 Holt, Michigan 48842

**ARCHITECT'S PROJECT NUMBER:** 1812

**CONTRACT DATE:** 29 April 2019

**CONTRACT FOR:** General Construction Services

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

- 1. Remove Unsuitable Soil in alley and replace with Class II fill, 33 CY at \$31.55/CY unit price..... ADD \$ 1,041.15
  - 2. Place downspout connections to private property owners..... ADD \$ 1,789.89
- TOTAL ADD \$ 2,831.04**

The original (Contract Sum) <del>(Guaranteed Maximum Price)</del> was	\$ 152,086.00
The net change by previously authorized Change Orders	\$ 11,693.50
The (Contract Sum) <del>(Guaranteed Maximum Price)</del> prior to this Change Order was	\$ 163,779.50
The (Contract Sum) <del>(Guaranteed Maximum Price)</del> will be (increased) <del>(decreased)</del> <del>(unchanged)</del> by this Change Order in the amount of	\$ 2,831.04
The new (Contract Sum) <del>(Guaranteed Maximum Price)</del> including this Change Order will be	\$ 166,610.54
The Contract Time will be (increased) <del>(decreased)</del> <del>(unchanged)</del> by <u>Seventeen</u> ( 17 ) days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>September 18, 2019</u>	


**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.


**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**


VIRIDIS Design Group  
**ARCHITECT** (Firm name)  
1430 Monroe Ave NW, Grand Rapids, MI 49505  
**ADDRESS**

Moore Trosper Construction Company  
**CONTRACTOR** (Firm name)  
4224 Keller Road, Holt, MI 48842  
**ADDRESS**

City of Charlotte  
**OWNER** (Firm name)  
111 East Lawrence Avenue, Charlotte, MI 48813  
**ADDRESS**

  
 BY (Signature)  
Trevor Bosworth, Principal  
 (Typed name)  
9/11/2019  
 DATE

  
 BY (Signature)  
Dave Evans, Project Manager  
 (Typed name)  
9/12/19  
 DATE

  
 BY (Signature)  
Tim Lewis, Mayor  
 (Typed name)  
 DATE

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.