

DOCUMENTS COMMITTEE		Change Order No.	4
Date of Issuance:	21-Sep-20	Effective Date:	
Owner:	City of Charlotte	Owner's Contract No.:	
Contractor:	Leavitt & Starck Excavating, Inc.	Contractor's Project No.:	(**************************************
Engineer:	ROWE Professional Services Company	Engineer's Project No.:	18C0171
Project:	Parking Lot #1 Reconstruction	Contract Name:	Parking Lot #1 Reconstruction

The Contract is modified as follows upon execution of this Change Order:

Description: Final contract balancing change order for work completed.

Attachments: See Pay Application No. 5

CHANGE IN CONTRACT PRICE		
CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES  (note changes in Milestones if applicable)	
Original Contract Price:	Original Contract Times:	
	Substantial Completion: 19-Jun	
\$ 465,616.80	Barton C. C. LB	
	2.174	
[Increase] [Decrease] from previously approved	days or dates	
Change Orders No To No 3_	[increase] [Decrease] from previously approved	
Change Orders No 10 No	Change Orders No To No:	
£ 65.703.47	Substantial Completion:	
\$ 65,792.47	Ready for Final Payment:	
	days	
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:	
	Substantial Completion: 19-Jun	
\$ 531,409.27	Ready for Final Payment: 24-Jul	
	days or dates	
[Increase] [Decrease] of this Change Order:	[Increase] [Decrease] of this Change Order:	
- the south as traces at		
\$ 45,977.40	Parallel Francisco	
1 15/377.110	Ready for Final Payment: 25-Sep	
Contract Principal and Contract Contrac	days or dates	
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:	
114	Substantial Completion: 28-Aug	
\$ 577,386.67	Ready for Final Payment: 25-Sep	
	days or dates	
RECOMMENDED: A	CCEPTED: ACCEPTED:	
ΛΛΛ	ACCEPTED.	
By: Sen Becken By:	By: Tun	
2.18 meet (it reduited) Of	vner (Authorized) Contractor (Authorized)	
Title: Project Manager Title: Director	of Public Works Title: Owner	
Date: 9-22-20 Date:		
Date: Date:	Date: 9333030	
Approved by Funding Agency (if applicable)		
-proved by Funding Agency (II applicable)		
Ву:	Date:	
Fial a.	-	
Title:		