

RESOLUTION NO. 2020-150

A RESOLUTION TO APPROVE CHANGE ORDER #1 FOR ROWE PSC FOR DESIGN ENGINEERING ON THE EAST HARRIS STREET RECONSTRUCTION PROJECT

WHEREAS, the East Harris Street Reconstruction Project construction engineering contract was awarded to Rowe PSC by City Council on January 13, 2020 in the amount of \$160,000.00; and

WHEREAS, there were project scope additions necessary to have a complete and successful project that resulted in additional engineering costs totaling \$16,750.00; and

WHEREAS, Rowe PSC has outlined these changes in their change order request; and

WHEREAS, with the approval of Change Order #1, the overall percentage for design of the project is still under accepted standards for projects of this complexity; and

WHEREAS, these additional costs will be split accordingly between the Major Street Fund and the Water and Sewer Fund.

THEREFORE, BE IT RESOLVED that the City Council authorizes design engineering contract Change Order #1 in the amount of \$16,750.00 for Rowe PSC for additional work incurred as part of the East Harris Street Reconstruction Project.